

Jefferson County Public Health Health Improvement Plan

Date Updated: June 4, 2018



For additional information, CONTACT:

Name	Organization	Phone	Email
Chris Estle	Jefferson County	641-472-5929	chris@jeffcoph.com

Community Priority

Emergency Preparedness and Support for Brain Injury

Goal #1 Emergency Shelter Site Generator

National Alignment

x

State Alignment

Objective 1-1 Purchase generator for shelter site

Baseline Year	Baseline Value	Target Year	Target Value
2016	0	2019	100

Report Date
Jun 4, 2018

Year
2018

Value

Progress on Objective

- Met, trend in right direction Not met, trend in right direction
 Met, no trend Not met, no trend
 Met, trend in wrong direction Not met, trend in wrong direction

Progress notes:

Strategy 1-1.1 Establish members of local county-wide disaster team.

Strategy Type

Long-Lasting Protective Intervention

Who's Responsible

Public Health, Health Center, Emergency Management Coordinator

Target Date

06/30/2016

Report Date
Jun 1, 2017

Progress on Strategy

- Complete On track Off track No progress

Progress notes:

Report Date
Jun 4, 2018

Progress on Strategy

- Complete On track Off track No progress

Progress notes:

Strategy 1-1.2 Establish quarterly meeting schedule.

Strategy Type

Long-Lasting Protective Intervention

Who's Responsible

Public Health, Health Center, Emergency Management Coordinator

Target Date

Jun 30, 2016

Report Date
Jun 1, 2017

Progress on Strategy

- Complete On track Off track No progress

Progress notes:

Report Date
Jun 4, 2018

Progress on Strategy

- Complete On track Off track No progress

Progress notes:

Strategy 1-1.3 Review MOU with city/county/convention center for current shelter site.

Strategy Type

Environmental / Policy / Systems Change

Who's Responsible

Public Health, Health Center, Emergency Management Coordinator

Target Date

Dec 1, 2016

Report Date
Jun 1, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes:

Report Date
Jun 4, 2018

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: our EMA is looking at other options for a shelter site

Goal #2 Identify community support for individuals with traumatic brain injury (TBI)

National Alignment:

State Alignment:

Objective 2-1	Percent of strategies completed	Baseline Year	Baseline Value	Target Year	Target Value
		2016	0	2017	100%

Strategy 2-1.1 Meet with BI support group to establish rapport and baseline needs for service, education and support.

Strategy Type
Long-Lasting Protective Intervention

Who's Responsible
JCPH

Target Date
May 31, 2016

Strategy 2-1.2 Identify local and state services specializing in TBI.

Strategy Type
Counseling & Education

Who's Responsible
JCPH

Target Date
Sep 1, 2016

Report Date
Jun 1, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes:

Strategy 2-1.3 Assist with coordination of services for individuals with TBI and their caregivers.

Strategy Type
Counseling & Education

Who's Responsible
JCPH

Target Date
Apr 1, 2016

Report Date
Jun 1, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: