

Ida County Health Improvement Plan

Date Updated: June 14, 2017



For additional information, CONTACT:

Name	Organization	Phone	Email
Patti Andrews, RN, BSN	Horn Memorial Hospital Public Health	712.364.7315	pandrews@hornmemorialhospital.org

Community Priority

Falls for older adults

Goal #1 Promote the use of A Matter of Balance Program throughout the county.

National Alignment

State Alignment

Healthy Iowans-Iowa's Health Improvement Plan 2012-16, 2015 Revisions:
7-1.2 Promote the use of evidence-based fall promotion strategies to community health professionals and monitor data on fall injuries and death.
(Revised from original 7-1.2)

Objective 1-1 Reduce the hospitalization rate, of people ages 65 and older, due to falls by 10% by December 2021.

Baseline Year	Baseline Value	Target Year	Target Value
2009-13	25.77	2021	23.19

Strategy 1-1.1 Train one person as a Master Trainer for A Matter of Balance (MOB) program by March 15, 2015.

Strategy Type

Clinical Intervention

Who's Responsible

Horn Public Health

Target Date

Mar 15, 2015

Report Date

Mar 12, 2015

Progress on Strategy

Complete On track Off track No progress

Progress notes: Erin Dausel, BSN, RN trained as a Master Trainer for MOB program on March 11-12, 2015

Strategy 1-1.2 Master Trainer train two volunteer coaches for A Matter of Balance program by April 20, 2015

Strategy Type

Clinical Intervention

Who's Responsible

Horn Public Health

Target Date

Apr 20, 2015

Report Date

Apr 9, 2015

Progress on Strategy

Complete On track Off track No progress

Progress notes: Erin D trained Beth Ortnier and Nadine Dutler as MOB coaches on April 9, 2015

Strategy 1-1.3 Offer two MOB programs by December 1, 2015

Strategy Type

Counseling & Education

Who's Responsible

Horn Public Health

Target Date

Dec 1, 2015

Report Date

Aug 30, 2015

Progress on Strategy

Complete On track Off track No progress

Progress notes: Two MOB programs were offered. One at Golden Horizons in Ida Grove in June of 2015 and one at Sole 2 Soul in Galva in July-August 2015.

Strategy 1-1.4 Master Trainer train two additional coaches for A Matter of Balance program by April 30, 2016

Strategy Type

Counseling & Education

Who's Responsible

Horn Public Health

Target Date

Apr 30, 2016

Report Date
June 14, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: Master Trainer trained three additional coaches, Sue Salcido, Donna Georgopoulos, and Lori Volkert, for A Matter of Balance Program on March 2, 2017.

Strategy 1-1.5 Offer a MOB program in each of the 5 towns in Ida County by December 2016

Strategy Type
Counseling & Education

Who's Responsible
Horn Public Health

Target Date
Dec 31, 2016

Report Date
June 14, 2107

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: Have offered seven classes in four of the towns in Ida County to date.

Goal #2 Work with community partners to establish a home safety assessment and home modification program.

National Alignment
National Prevention Strategy June 2011, Priorities: Injury and Violence Free Living #3:
Promote and strengthen policies and programs to prevent falls, especially among older adults.

State Alignment

Objective 2-1	Establish a home safety assessment program by September 2016.	Baseline Year	Baseline Value	Target Year	Target Value
		2016	No program	2018	Program established

Strategy 2-1.1 Present the home safety assessment idea to the Ida County Community Alliance (ICCA) by January 2016.

Strategy Type
Address Social Determinant / Health Inequity

Who's Responsible
Horn Public Health

Target Date
Jan 31, 2016

Report Date
Jun 14, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: Public Health presented ideas of home safety assessment program to ICCA on January 14, 2016.

Strategy 2-1.2 Research and choose a home safety assessment program by June 30, 2016.

Strategy Type
Address Social Determinant / Health Inequity

Who's Responsible
Horn Public Health and ICCA

Target Date
Jun 30, 2016

Report Date
June 14, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: Researched and chose a home safety assessment program by June 30, 2016.

Strategy 2-1.3 Research partners for home safety assessment program by June 30, 2016

Strategy Type
Address Social Determinant / Health Inequity

Who's Responsible
Horn Public Health and ICCA

Target Date
Jun 30, 2016

Report Date
June 14, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: SIMPCO to partner with public health in home safety assessment program if funding available.

Strategy 2-1.4 Research funding opportunities for home safety assessment program, ongoing. Strategy Type
Address Social Determinant / Health Inequity

Who's Responsible
Horn Public Health and ICCA

Target Date
Ongoing

Report Date
June 14, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: SIMPCO was unable to secure funding for home safety assessment program.

Objective 2-2	Establish a home modification program by September 30, 2016.	Baseline Year	Baseline Value	Target Year	Target Value
		2016	No program	2018	Program established

Report Date
Jun 14, 2017

Year

Value

Progress on Objective
 Met, trend in right direction
 Not met, trend in right direction
 Met, no trend
 Not met, no trend
 Met, trend in wrong direction
 Not met, trend in wrong direction

Progress notes: Unable to start a home modification program due to lack of funding.

Strategy 2-2.1 Present the home modification program idea to ICCA by January 2017. Strategy Type
Address Social Determinant / Health Inequity

Who's Responsible
Horn Public Health

Target Date
Jan 1, 2017

Report Date
Jun 14, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: No partners or funding available to establish a home modification program at present.

Strategy 2-2.2 Work with ICCA partners to research and develop a home modification program by September 30, 2016. Strategy Type
Address Social Determinant / Health Inequity

Who's Responsible
Horn Public Health and ICCA

Target Date
Sep 30, 2016

Report Date
Jun 14, 2017

Progress on Strategy
 Complete
 On track
 Off track
 No progress

Progress notes: No partners or funding available to establish a home modification program at present.

Strategy 2-2.3 Work with ICCA partners to research funding for home modifications by September 30, 2016. Strategy Type
Address Social Determinant / Health Inequity

Who's Responsible
Horn Public Health and ICCA

Target Date
Sep 30, 2016

Report Date

Jun 14, 2017

Progress on Strategy

Complete

On track

Off track

No progress

Progress notes: No partners or funding available to establish a home modification program at present.

Community Priority

Ida County's ability to prepare for, withstand and recover from public health incidents.

Goal #1 Sustain and expand the Ida County Healthcare Coalition.

National Alignment

State Alignment

Healthy Iowans-Iowa's Health Improvement Plan 2012-2016, 2015 Revisions:
9-1.4 Provide evidence that all 99 county public health agencies have joined or formed health care coalitions with appropriate local partners to provide a comprehensive, sustained response to public health emergencies. (Revised from original 9-1.5)

Objective 1-1 Increase the number of Health Care Coalition members by 33% by December 2016. Current members include EMA, Horn Memorial Hospital and Public Health.

Baseline Year	Baseline Value	Target Year	Target Value
2015	3	2016	4

Report Date
Jun 14, 2017

Year

2017

Value

4

Progress on Objective

- | | |
|---|--|
| <input checked="" type="checkbox"/> Met, trend in right direction | <input type="checkbox"/> Not met, trend in right direction |
| <input type="checkbox"/> Met, no trend | <input type="checkbox"/> Not met, no trend |
| <input type="checkbox"/> Met, trend in wrong direction | <input type="checkbox"/> Not met, trend in wrong direction |

Progress notes: Addition of Ida County Sheriff to Healthcare Coalition

Strategy 1-1.1 Identify community sector groups to be engaged for partnership based upon the jurisdictional risk assessment by March 2016.

Strategy Type

Long-Lasting Protective Intervention

Who's Responsible

Ida County Health Care Coalition

Target Date

Mar 31, 2016

Report Date

Jun 14, 2017

Progress on Strategy

- | | | | |
|--|-----------------------------------|------------------------------------|--------------------------------------|
| <input checked="" type="checkbox"/> Complete | <input type="checkbox"/> On track | <input type="checkbox"/> Off track | <input type="checkbox"/> No progress |
|--|-----------------------------------|------------------------------------|--------------------------------------|

Progress notes: Identified Ida County Sheriff as potential partner for the Healthcare Coalition.

Strategy 1-1.2 Ask identified community groups to join the Health Care Coalition June 2016.

Strategy Type

Long-Lasting Protective Intervention

Who's Responsible

Ida County Health Care Coalition

Target Date

Jun 30, 2016

Report Date

Jun 14, 2017

Progress on Strategy

- | | | | |
|-----------------------------------|--|------------------------------------|--------------------------------------|
| <input type="checkbox"/> Complete | <input checked="" type="checkbox"/> On track | <input type="checkbox"/> Off track | <input type="checkbox"/> No progress |
|-----------------------------------|--|------------------------------------|--------------------------------------|

Progress notes: Addition of Ida County Sheriff to Healthcare Coalition.

Goal #2 Sustain and expand the Ida County Medical Reserve Corps (MRC).

National Alignment

State Alignment

Healthy Iowans-Iowa's Health Improvement Plan 2012-2016, 2015 Revisions:
9-1: An increase in the number of public health emergency volunteers.

Objective 2-1 Increase the membership of the Ida County MRC from 38 members to 45 members by December 31, 2020.

Baseline Year	Baseline Value	Target Year	Target Value
2015	38	2020	45

Report Date
Jun 14, 2017

Year
2017

Value
36

Progress on Objective

Met, trend in right direction Not met, trend in right direction
 Met, no trend Not met, no trend
 Met, trend in wrong direction Not met, trend in wrong direction

Progress notes: Although we have added new members, we have also lost members due to people moving out of the community, death and requests to be removed from MRC.

Strategy 2-1.1 Identify potential members and ask them if they would like to join the MRC.

Strategy Type
Counseling & Education

Who's Responsible
Medical Reserve Corps

Target Date
Dec 31, 2020

Report Date
Jun 14, 2017

Progress on Strategy

Complete On track Off track No progress

Progress notes: Continue to identify potential members and ask them to join the MRC.

Strategy 2-1.2 Utilizing different types of media, advertise for volunteers for the MRC.

Strategy Type
Counseling & Education

Who's Responsible
Medical Reserve Corps

Target Date
Dec 31, 2020

Report Date
Jun 14, 2017

Progress on Strategy

Complete On track Off track No progress

Progress notes: Have utilized Facebook, ads in local papers and radio announcements to advertise for volunteers.

Strategy 2-1.3 Offer to speak at gatherings or meetings to promote the MRC.

Strategy Type
Counseling & Education

Who's Responsible
Medical Reserve Corps

Target Date
Dec 31, 2020

Report Date
Jun 14, 2017

Progress on Strategy

Complete On track Off track No progress

Progress notes: Have not spoken at gatherings or meetings to date.

Objective 2-2 Continue developing the Volunteer Reception Center (VRC): percent of strategies completed.

Baseline Year	Baseline Value	Target Year	Target Value
2015	0%	2016	100%

Report Date
Jun 14, 2017

Year
2017

Value
100%

Progress on Objective

Met, trend in right direction Not met, trend in right direction
 Met, no trend Not met, no trend
 Met, trend in wrong direction Not met, trend in wrong direction

Progress notes:

Strategy 2-2.1 Complete the VRC Manual and Job Descriptions by December 31, 2016

Strategy Type
Long-Lasting Protective Intervention

Who's Responsible
Medical Reserve Corps

Target Date
Dec 31, 2016

Report Date
Jun 14, 2017

Progress on Strategy
 Complete On track Off track No progress

Progress notes: VRC Manual and Job Descriptions completed by May 2015.

Strategy 2-2.2 Conduct a VRC exercise by December 31, 2016.

Strategy Type
Long-Lasting Protective Intervention

Who's Responsible
Medical Reserve Corps

Target Date
Dec 31, 2016

Report Date
Jun 14, 2017

Progress on Strategy
 Complete On track Off track No progress

Progress notes: Conducted a Full Scale VRC exercise in June 2015.